
Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

3891           

0007 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 04.14.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 10.01.2015

10.14.2015

11.09.2015

Date Let:

HARTINGTON WEST

09.03.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 11.09.2015

Date Project Completion:

Counties

CEDAR

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

31891  000 STP-84-6(106) 084 34.140 42.030 GRAD CULV SEED GDRL BIT

Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

3891           

0007 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 04.14.2016

$3,762,470.13

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $303,516.38 $235,877.00 $67,639.38
Stockpiled Materials $2,358.02 $6,538.09 $-4,180.07

Gross Earnings $305,874.40 $242,415.09 $63,459.31
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $305,874.40 $242,415.09 $63,459.31

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$305,874.40 $242,415.09 $63,459.31

$.00 $.00 $.00

8%

% Time Comp

% Dollar Comp

0%

$3,762,470.13

04.11.2016 04.12.2016

04.12.2016

Wiebelhaus, Bob

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

04.13.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 04.13.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      15,898.00 1.000 15,898.00

1.000 15,898.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      445.00 8.000 3,560.00

8.000 3,560.00

2.000 890.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      4,074.00 1.000 4,074.00

1.000 4,074.00

0.250 1,018.50

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 187.000 5,610.00

187.000 5,610.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1012.00      155.65 20.000 3,113.00

20.000 3,113.00

0.000 0.00

0.000 0.00

0005

EACHRIGHT-OF-WAY MARKERS
0005 

1030.00      10.58 12,464.000 131,869.12

12,464.000 131,869.12

0.000 0.00

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1031.00      74.80 179.000 13,389.20

179.000 13,389.20

0.000 0.00

0.000 0.00

0007

TON ROCK RIPRAP, TYPE B
0007 

1043.50      4.37 208.000 908.96

208.000 908.96

0.000 0.00

0.000 0.00

0008

SY  RIPRAP FILTER FABRIC
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1102.00      6.12 5,266.000 32,227.92

5,266.000 32,227.92

72.371 442.91

0.000 0.00

0009

SY  REMOVE ASPHALT SURFACE
0009 

7017.00      1.98 6,219.000 12,313.62

6,219.000 12,313.62

0.000 0.00

0.000 0.00

0010

LF  REMOVE GUARDRAIL
0010 

L006.00      450.00 20.000 9,000.00

20.000 9,000.00

0.000 0.00

0.000 0.00

0011

ACRECOVER CROP SEEDING
0011 

L019.13      1.80 4,602.000 8,283.60

4,602.000 8,283.60

0.000 0.00

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1D
0012 

L019.21      5.00 2,395.000 11,975.00

2,395.000 11,975.00

0.000 0.00

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 2B
0013 

L019.22      12.00 293.000 3,516.00

293.000 3,516.00

0.000 0.00

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 2C
0014 

L022.11      4.00 3,889.000 15,556.00

3,889.000 15,556.00

383.000 1,532.00

0.000 0.00

0015

LF  FABRIC SILT FENCE-LOW POROSITY
0015 

L022.83      5.00 168.000 840.00

168.000 840.00

0.000 0.00

0.000 0.00

0016

LF  SILT CHECK, TYPE 2-HIGH
0016 

Contracted 272,134.42

Current 272,134.42

In place 3,883.41

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

4035.00      195.00 1.000 195.00

1.000 195.00

1.000 195.00

0.000 0.00

0018

EACHREMOVE FLARED-END SECTION
0018 

4040.00      235.00 10.000 2,350.00

10.000 2,350.00

8.000 1,880.00

3.000 705.00

0019

EACHREMOVE HEADWALLS FROM CULVERTS
0019 

4044.00      3,730.00 1.000 3,730.00

1.000 3,730.00

1.000 3,730.00

0.000 0.00

0020

EACHPREPARATION OF STRUCTURE

AT STATION 87+92

0020 

4044.01      3,730.00 1.000 3,730.00

1.000 3,730.00

1.000 3,730.00

0.500 1,865.00

0021

EACHPREPARATION OF STRUCTURE

AT STATION 215+90

0021 

4044.02      3,730.00 1.000 3,730.00

1.000 3,730.00

1.000 3,730.00

0.000 0.00

0022

EACHPREPARATION OF STRUCTURE

AT STATION 250+70

0022 

4044.03      2,355.00 1.000 2,355.00

1.000 2,355.00

1.000 2,355.00

0.000 0.00

0023

EACHPREPARATION OF STRUCTURE

AT STA 268+00

0023 

4050.01      9.00 421.000 3,789.00

421.000 3,789.00

409.500 3,685.50

61.500 553.50

0024

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4051.01      15.00 279.000 4,185.00

279.000 4,185.00

202.000 3,030.00

65.000 975.00

0025

CY  EXCAVATION FOR BOX CULVERTS
0025 

4101.06      465.00 110.610 51,433.65

110.610 51,433.65

110.602 51,429.94

7.911 3,678.62

0026

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0026 

4107.07      1,063.00 2.750 2,923.25

2.750 2,923.25

2.750 2,923.25

0.000 0.00

0027

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0027 

4151.00      1.40 8,381.000 11,733.40

8,381.000 11,733.40

8,381.000 11,733.40

1,066.800 1,493.52

0028

LB  REINFORCING STEEL FOR BOX CULVERT
0028 

4157.00      1.70 95.000 161.50

95.000 161.50

95.000 161.50

0.000 0.00

0029

LB  REINFORCING STEEL FOR COLLARS
0029 

4360.24      410.00 2.000 820.00

2.000 820.00

2.000 820.00

0.000 0.00

0030

EACH24" METAL FLARED-END SECTION
0030 

4360.36      804.00 1.000 804.00

1.000 804.00

1.000 804.00

1.000 804.00

0031

EACH36" METAL FLARED-END SECTION
0031 

4360.42      939.00 1.000 939.00

1.000 939.00

1.000 939.00

0.000 0.00

0032

EACH42" METAL FLARED-END SECTION
0032 

4360.48      1,035.00 2.000 2,070.00

2.000 2,070.00

1.000 1,035.00

0.000 0.00

0033

EACH48" METAL FLARED-END SECTION
0033 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.54      1,112.00 2.000 2,224.00

2.000 2,224.00

1.000 1,112.00

1.000 1,112.00

0034

EACH54" METAL FLARED-END SECTION
0034 

4360.60      1,218.00 1.000 1,218.00

1.000 1,218.00

1.000 1,218.00

0.000 0.00

0035

EACH60" METAL FLARED-END SECTION
0035 

4460.60      3,806.00 2.000 7,612.00

2.000 7,612.00

2.000 7,612.00

0.000 0.00

0036

EACH60" CONCRETE FLARED-END SECTION
0036 

4670.05      192.00 34.000 6,528.00

34.000 6,528.00

42.000 8,064.00

0.000 0.00

0037

CY  CULVERT SANDFILL
0037 

4880.60      1,049.00 56.000 58,744.00

56.000 58,744.00

56.000 58,744.00

0.000 0.00

0038

LF  JACKING 60" CULVERT PIPE, TYPE 2 CLASS IV
0038 

8010.03      82.00 39.090 3,205.38

39.090 3,205.38

39.083 3,204.81

0.000 0.00

0039

CY  CRUSHED ROCK FOR BASE COURSE
0039 

P120.36      123.00 172.000 21,156.00

172.000 21,156.00

172.000 21,156.00

0.000 0.00

0040

LF  36" CULVERT PIPE, TYPE 2
0040 

P120.60      258.00 37.000 9,546.00

37.000 9,546.00

37.000 9,546.00

0.000 0.00

0041

LF  60" CULVERT PIPE, TYPE 2
0041 

P128.60      208.00 56.000 11,648.00

56.000 11,648.00

56.000 11,648.00

0.000 0.00

0042

LF  60" CULVERT PIPE, TYPE 2 CLASS IV
0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.24      54.00 16.000 864.00

16.000 864.00

16.000 864.00

0.000 0.00

0043

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0043 

P300.36      68.00 16.000 1,088.00

16.000 1,088.00

16.000 1,088.00

16.000 1,088.00

0044

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0044 

P300.42      94.00 14.000 1,316.00

14.000 1,316.00

14.000 1,316.00

0.000 0.00

0045

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0045 

P300.48      102.00 54.000 5,508.00

54.000 5,508.00

32.000 3,264.00

0.000 0.00

0046

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0046 

P300.54      107.00 32.000 3,424.00

32.000 3,424.00

20.000 2,140.00

20.000 2,140.00

0047

LF  54" CULVERT PIPE, TYPE 3,4 OR 5
0047 

P300.60      142.00 22.000 3,124.00

22.000 3,124.00

22.000 3,124.00

0.000 0.00

0048

LF  60" CULVERT PIPE, TYPE 3,4 OR 5
0048 

Contracted 244,154.18

Current 244,154.18

In place 238,282.40

This Estimate 14,414.64

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STATION 345+36    -- TWIN 12' X  6' X 69.

0030.40      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0049

LS  MOBILIZATION
0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.00      7,900.00 1.000 7,900.00

1.000 7,900.00

1.000 7,900.00

1.000 7,900.00

0050

EACHPREPARATION OF STRUCTURE
0050 

4051.01      49.00 11.000 539.00

11.000 539.00

5.500 269.50

5.500 269.50

0051

CY  EXCAVATION FOR BOX CULVERTS
0051 

4101.06      1,065.00 17.200 18,318.00

17.200 18,318.00

17.200 18,318.00

17.200 18,318.00

0052

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0052 

4151.00      1.50 944.000 1,416.00

944.000 1,416.00

944.000 1,416.00

944.000 1,416.00

0053

LB  REINFORCING STEEL FOR BOX CULVERT
0053 

6310.00      37.00 358.000 13,246.00

358.000 13,246.00

375.900 13,908.30

375.900 13,908.30

0054

SF  STEEL SHEET PILING
0054 

8010.03      81.80 8.190 669.94

8.190 669.94

8.190 669.94

8.190 669.94

0055

CY  CRUSHED ROCK FOR BASE COURSE
0055 

Contracted 46,088.94

Current 46,088.94

In place 46,481.74

This Estimate 46,481.74

GROUP 4A CULVERT AT STATION 345+36    -- TWIN 12' X  6' X 69.

GROUP 5 SEEDING

0030.50      1,200.00 1.000 1,200.00

1.000 1,200.00

0.000 0.00

0.000 0.00

0056

LS  MOBILIZATION
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.01      650.00 5.000 3,250.00

5.000 3,250.00

0.000 0.00

0.000 0.00

0057

ACRESEEDING, TYPE A
0057 

L001.02      600.00 15.000 9,000.00

15.000 9,000.00

0.000 0.00

0.000 0.00

0058

ACRESEEDING, TYPE B
0058 

L032.75      180.00 45.000 8,100.00

45.000 8,100.00

0.000 0.00

0.000 0.00

0059

TON MULCH
0059 

Contracted 21,550.00

Current 21,550.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 7 GUARDRAIL

0030.70      22,000.00 1.000 22,000.00

1.000 22,000.00

0.000 0.00

0.000 0.00

0060

LS  MOBILIZATION
0060 

7015.00      24.50 5,196.000 127,302.00

5,196.000 127,302.00

0.000 0.00

0.000 0.00

0061

LF  CABLE GUARDRAIL
0061 

7023.00      2,500.00 14.000 35,000.00

14.000 35,000.00

0.000 0.00

0.000 0.00

0062

EACHTERMINAL ANCHORAGE SECTIONS
0062 

Contracted 184,302.00

Current 184,302.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0002.55      8.50 1,251.000 10,633.50

1,251.000 10,633.50

0.000 0.00

0.000 0.00

0063

STA OVERLAY BROKEN LINES
0063 

0002.60      8.50 2,502.000 21,267.00

2,502.000 21,267.00

0.000 0.00

0.000 0.00

0064

STA OVERLAY SOLID LINES
0064 

0030.90      155,000.00 1.000 155,000.00

1.000 155,000.00

0.000 0.00

0.000 0.00

0065

LS  MOBILIZATION
0065 

2001.00      30.50 140.000 4,270.00

140.000 4,270.00

25.355 773.33

0.000 0.00

0066

CY  GRAVEL SURFACE COURSE
0066 

2021.00      50.00 11.000 550.00

11.000 550.00

0.000 0.00

0.000 0.00

0067

EACHMAILBOX POST
0067 

8022.15      1.52 500.000 760.00

500.000 760.00

0.000 0.00

0.000 0.00

0068

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0086 

8022.20      1.52 36,070.000 54,826.40

36,070.000 54,826.40

0.000 0.00

0.000 0.00

0069

EACHHYDRATED LIME/WARM MIX ASPHALT
0068 

9002.10      34.28 500.000 17,140.00

500.000 17,140.00

0.000 0.00

0.000 0.00

0070

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0087 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.75      34.28 35,270.000 1,209,055.60

35,270.000 1,209,055.60

0.000 0.00

0.000 0.00

0071

TON ASPHALTIC CONCRETE, TYPE SPR
0069 

9009.00      4.00 6,606.000 26,424.00

6,606.000 26,424.00

0.000 0.00

0.000 0.00

0072

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0070 

9010.50      44.28 800.000 35,424.00

800.000 35,424.00

0.000 0.00

0.000 0.00

0073

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0071 

9020.95      585.00 17.000 9,945.00

17.000 9,945.00

0.000 0.00

0.000 0.00

0074

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0088 

9021.13      585.00 1,226.380 717,432.30

1,226.380 717,432.30

0.000 0.00

0.000 0.00

0075

TON PERFORMANCE GRADED BINDER (64-34)
0072 

9034.00      4.50 717.000 3,226.50

717.000 3,226.50

0.000 0.00

0.000 0.00

0076

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0073 

9053.00      2.00 27,050.000 54,100.00

27,050.000 54,100.00

0.000 0.00

0.000 0.00

0077

GAL TACK COAT
0074 

9111.00      29.42 210.000 6,178.20

210.000 6,178.20

0.000 0.00

0.000 0.00

0078

MGALWATER
0075 

9170.00      70.98 820.192 58,217.23

820.192 58,217.23

0.000 0.00

0.000 0.00

0079

STA EARTH SHOULDER CONSTRUCTION
0076 



Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

3891           
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Nebraska Department of Roads Date: 04.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.15      50.00 820.620 41,031.00

820.620 41,031.00

0.000 0.00

0.000 0.00

0080

STA TRENCHED WIDENING
0077 

9173.20      7.50 151.000 1,132.50

151.000 1,132.50

0.000 0.00

0.000 0.00

0081

SY  SUBGRADE PREPARATION
0078 

9179.23      440.00 379.110 166,808.40

379.110 166,808.40

0.000 0.00

0.000 0.00

0082

STA COLD MILLING, CLASS 3
0079 

9179.35      5.00 5,749.000 28,745.00

5,749.000 28,745.00

0.000 0.00

0.000 0.00

0083

SY  COLD MILLING, CLASS 5
0080 

9179.43      560.00 39.236 21,972.16

39.236 21,972.16

0.000 0.00

0.000 0.00

0084

STA COLD MILLING, CLASS 3

TYPE A

0081 

9179.63      155.00 11.910 1,846.05

11.910 1,846.05

0.000 0.00

0.000 0.00

0085

STA COLD MILLING, CLASS 3

TYPE B

0082 

9188.50      30.00 3,800.000 114,000.00

3,800.000 114,000.00

0.000 0.00

0.000 0.00

0086

SY  SURFACING UNDER GUARDRAIL
0083 

9300.37      1.00 850.000 850.00

850.000 850.00

0.000 0.00

0.000 0.00

0087

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0089 

9300.38      1.00 61,319.000 61,319.00

61,319.000 61,319.00

0.000 0.00

0.000 0.00

0088

EACHRAP INCENTIVE PAYMENT
0084 

Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

3891           

0007 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 04.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.52      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0089

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0085 

Contracted 2,826,153.84

Current 2,826,153.84

In place 773.33

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 15,000.000 7,500.00

15,000.000 7,500.00

0.000 0.00

0.000 0.00

0090

BDAYBARRICADE, TYPE II
0090 

0001.10      2.00 2,008.000 4,016.00

2,008.000 4,016.00

3,126.000 6,252.00

539.000 1,078.00

0091

BDAYBARRICADE, TYPE III
0091 

0001.75      1.00 1,260.000 1,260.00

1,260.000 1,260.00

21.000 21.00

0.000 0.00

0092

EACHTEMPORARY SIGN DAY
0092 

0001.90      0.75 18,881.000 14,160.75

18,881.000 14,160.75

1,490.000 1,117.50

220.000 165.00

0093

EACHSIGN DAY
0093 

0003.10      250.00 180.000 45,000.00

180.000 45,000.00

6.500 1,625.00

2.000 500.00

0094

DAY FLAGGING
0094 

0003.20      350.00 75.000 26,250.00

75.000 26,250.00

0.000 0.00

0.000 0.00

0095

DAY FURNISHING AND OPERATING PILOT VEHICLE
0095 



Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

3891           

0007 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 04.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0096

EACHFIELD OFFICE
0096 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

0.000 0.00

0097

HOURTRAINING
0097 

0030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

0.500 5,000.00

0.500 5,000.00

0098

LS  MOBILIZATION
0098 

9110.01      50.00 100.000 5,000.00

100.000 5,000.00

0.000 0.00

0.000 0.00

0099

HOURRENTAL OF LOADER, FULLY OPERATED
0099 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0100

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0100 

9110.03      50.00 100.000 5,000.00

100.000 5,000.00

0.000 0.00

0.000 0.00

0101

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0101 

9110.07      75.00 100.000 7,500.00

100.000 7,500.00

0.000 0.00

0.000 0.00

0102

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0102 

9110.27      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0103

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0103 

L022.75      5.00 1,000.000 5,000.00

1,000.000 5,000.00

16.000 80.00

0.000 0.00

0104

LF  TEMPORARY SILT CHECK
0104 

Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

3891           

0007 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 04.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      4.00 1,500.000 6,000.00

1,500.000 6,000.00

0.000 0.00

0.000 0.00

0105

LF  TEMPORARY SILT FENCE
0105 

L022.92      3.00 300.000 900.00

300.000 900.00

0.000 0.00

0.000 0.00

0106

LF  TEMPORARY EARTH CHECK
0106 

L032.70      500.00 6.000 3,000.00

6.000 3,000.00

0.000 0.00

0.000 0.00

0107

TON TEMPORARY MULCH
0107 

L860.24      2,000.00 7.000 14,000.00

7.000 14,000.00

0.000 0.00

0.000 0.00

0108

EACHSTORM EVENT RESTORATION - INCENTIVE
0108 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0109

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0109 

Contracted 168,086.75

Current 168,086.75

In place 14,095.50

This Estimate 6,743.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,762,470.13

Current 3,762,470.13

In place 303,516.38

This Estimate 67,639.38



Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

3891           

0007 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4101.06      CLASS 47B-3000 CONCRETE FOR BOX CULVERT

Project 31891  000   

Prpsl Line Nbr 0026

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

216991    

Sheet pile for turndown- subsidiary

491.00 3,152.74S.P. Initial Payment0004

216991    

Sheet pile for turndown- subsidiary

-413.23095 -2,653.38S.P. Adjustment0006

216991    

Sheet pile for turndown- subsidiary

-35.11693 -225.49S.P. Adjustment0007

$273.87Total for stockpile nbr 1: 42.65212

$273.87Total for proposal line nbr 0026: 42.65212

Prpsl Line Nbr 0052

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

327990    

wire mesh

4.00 286.60S.P. Initial Payment0004

327990    

wire mesh

-3.956 -283.45S.P. Adjustment0007

$3.15Total for stockpile nbr 1: 0.044

$3.15Total for proposal line nbr 0052: 0.044

$277.02Total for item code 4101.06: 42.69612

Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

3891           

0007 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 31891  000   

Prpsl Line Nbr 0028

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

327990    

na

463.00 273.17S.P. Initial Payment0004

327990    

na

-463.00 -273.17S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

327990    

na

1,007.00 594.13S.P. Initial Payment0004

327990    

na

-1,007.00 -594.13S.P. Adjustment0006

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

327990    

na

130.00 76.70S.P. Initial Payment0004

327990    

na

-130.00 -76.70S.P. Adjustment0006

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 0028: 0.00

Prpsl Line Nbr 0053

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

327990    

na

529.00 312.11S.P. Initial Payment0004

327990    

na

-529.00 -312.11S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00



Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

3891           

0007 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 31891  000   

Prpsl Line Nbr 0053

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

327990    

na

404.00 238.36S.P. Initial Payment0004

327990    

na

-404.00 -238.36S.P. Adjustment0007

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0053: 0.00

$0.00Total for item code 4151.00: 0.00

Item Cd Item Desc

4360.36      36" METAL FLARED-END SECTION

Project 31891  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

217528    

na

1.00 424.00S.P. Initial Payment0004

217528    

na

-1.00 -424.00S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0031: 0.00

$0.00Total for item code 4360.36: 0.00

Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

3891           

0007 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4360.48      48" METAL FLARED-END SECTION

Project 31891  000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

217528    

na

1.00 635.00S.P. Initial Payment0004

$635.00Total for stockpile nbr 1: 1.00

$635.00Total for proposal line nbr 0033: 1.00

$635.00Total for item code 4360.48: 1.00

Item Cd Item Desc

4360.54      54" METAL FLARED-END SECTION

Project 31891  000   

Prpsl Line Nbr 0034

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

217528    

na

2.00 408.00S.P. Initial Payment0004

217528    

na

-1.00 -204.00S.P. Adjustment0007

$204.00Total for stockpile nbr 1: 1.00

$204.00Total for proposal line nbr 0034: 1.00

$204.00Total for item code 4360.54: 1.00



Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

3891           

0007 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 31891  000   

Prpsl Line Nbr 0054

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

216991    

na

358.00 1,037.66S.P. Initial Payment0004

216991    

na

-358.00 -1,037.66S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0054: 0.00

$0.00Total for item code 6310.00: 0.00

Item Cd Item Desc

P300.24      24" CULVERT PIPE, TYPE 3,4 OR 5

Project 31891  000   

Prpsl Line Nbr 0043

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

217528    

na

14.50 275.50S.P. Initial Payment0004

217528    

na

-14.50 -275.50S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0043: 0.00

$0.00Total for item code P300.24: 0.00

Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

3891           

0007 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P300.36      36" CULVERT PIPE, TYPE 3,4 OR 5

Project 31891  000   

Prpsl Line Nbr 0044

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

217528    

na

15.00 435.00S.P. Initial Payment0004

217528    

na

-15.00 -435.00S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0044: 0.00

$0.00Total for item code P300.36: 0.00

Item Cd Item Desc

P300.48      48" CULVERT PIPE, TYPE 3,4 OR 5

Project 31891  000   

Prpsl Line Nbr 0046

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

217528    

na

20.00 936.00S.P. Initial Payment0004

$936.00Total for stockpile nbr 1: 20.00

$936.00Total for proposal line nbr 0046: 20.00

$936.00Total for item code P300.48: 20.00



Vendor ID: 0083   WERNER CONSTRUCTION INC.Contract ID:

Est Number:

3891           

0007 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   12 of 12

Nebraska Department of Roads Date: 04.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P300.54      54" CULVERT PIPE, TYPE 3,4 OR 5

Project 31891  000   

Prpsl Line Nbr 0047

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

217528    

na

17.00 867.00S.P. Initial Payment0004

217528    

na

9.00 459.00S.P. Initial Payment0004

217528    

na

-17.00 -867.00S.P. Adjustment0007

217528    

na

-3.00 -153.00S.P. Adjustment0007

$306.00Total for stockpile nbr 1: 6.00

$306.00Total for proposal line nbr 0047: 6.00

$306.00Total for item code P300.54: 6.00

Item Cd Item Desc

P300.60      60" CULVERT PIPE, TYPE 3,4 OR 5

Project 31891  000   

Prpsl Line Nbr 0048

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

217528    

na

18.00 1,348.92S.P. Initial Payment0004

217528    

na

-18.00 -1,348.92S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0048: 0.00

$0.00Total for item code P300.60: 0.00

$2,358.02Total remaining for contract:


